

## WEEKLY **GANTT CHART**

**Project Name:** eFoodDelivery-API **Designed and Developed by:** Sergio Díaz Campos



						A			A. T			ED HOURS		A			A		
Task name	Stard date	End date	Duration	15min	30min	45min	1h	1h 15min	1h 30min	1h 45min	n 2h	2h 15min	2h 30min	2h 45min	3h	3h 15min	3h 30min	3h 45min	4h
Sprint 1 - Crear y Configurar la API	:= 22 2222	T 22 2022	2 F07			4					$\top$				$\top$		T	T ,	
Task 1 - BBDD local y Azure	12.03.2023					<u> </u>			<del></del>	<del></del>			+	+				$\longleftarrow$	
Task 2 - Contenedor de Imágenes	13.03.2023					4'			<b>_</b> '	<del></del>			<b></b> '	<del></del>					
Task 3 - Crear la API y Nugets	14.03.2023	15.03.2023				<u> </u>			<u> </u>	4	'		1	1 '			<u> </u>	1	4
Task 4 - Conexión con BBDD	15.03.2023	16.03.2023	10%			<u> </u>		'	<u> </u>	<u> </u>	<u>'</u>	<u> </u>	1	<u> </u>			<u> </u>		
Task 5 - Migración de Indentity	16.03.2023	17.03.2023	15%														'		
Sprint 2 - Producto																			
Task 1 - Entidad del Producto y Migración	17.03.2023	18.03.2023	5%					1											
Task 2 - Gestión de Imágenes	18.03.2023	19.03.2023	30%														1		
Task 3 - GetProducts(), GetProducts()	19.03.2023	20.03.2023	10%					,			'						7	T T	
Task 4 - CreateProduct(), UpdateProduct()	20.03.2023	21.03.2023	35%																
Task 5 - DeleteProduct()	21.03.2023	22.03.2023	20%								'						1		1
Sprint 3 - Autentificación																			
Task 1 - Login	22.03.2023	23.03.2023	20%														'		
Task 2 - Register	23.03.2023	24.03.2023	20%														<u> </u>		
Task 3 - Tokens	24.03.2023	25.03.2023	30%																
Task 4 - Endpoints de prueba	25.03.2023	26.03.2023	10%																
Task 5 - Configuración en la API	26.03.2023	27.03.2023	5%					'	'		'	<u> </u>	<u> </u>	Ţ			'		
Task 6 - Seguridad en Swagger	27.03.2023	28.03.2023	15%								<u> </u>						'		
Sprint 4 - Carrito	<u> </u>																	1	
Task 1 - Entidad del Carrito, Item del carrito	28.03.2023																		
Task 2 - Lógica del carrito - CreateUpdateCart()	29.03.2023															4	'		
Task 3 - Probar el Endpoint del Carrito	30.03.2023								<del></del> '	<u> </u>			1	<del></del>	-	+	'		
Task 4 - GetCart()	31.03.2023	01.04.2023	10%							<u></u>				1			'		
Sprint 5 - Pedido	24 02 2022	02.04.2022	F07																
Task 1 - Entidad del Pedido y DTOs	01.03.2023					<b>_</b>		+'				-	+	+	-			$\hspace{1cm} \longmapsto \hspace{1cm}$	
Task 2 - Entidad de Detalles del Pedido y DTO	02.03.2023									<u> </u>				<del></del>	-	+		$\qquad \qquad + \qquad \qquad +$	
Task 3 - GetOrder()	04.03.2023		1777											<u> </u>	-		+	$\qquad \qquad $	
Task 4 - CreateOrder() y UpdateOrder()	05.03.2023																+		
Task 5 - Endpoint para el método de pago Sprint 6 - Despliegue	05.05.2025	00.04.2023																	
Task 1 - Despliegue de la API en Azure	06.04.2023	07.04.2023	100%												$\top$	$\top$	$\top$		
lask 1 - Despilegue de la Al l'ell Azare																	<u> </u>	$\bot$	$-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!-\!\!$